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NH-0154(13)11                    SR-154 1 $141,225.20A-CORE CONCRETE CUTTING INC $7,061.26 $134,163.94 08/18/2005

BRF-0010(27)16                  BRIDGE; SR-10, NORTH OF EMERY 4 $235,584.42ADAMS & SMITH INC $11,779.22 $223,805.20 08/11/2005

BRO-LC07(6)                     SPRING GLEN BRIDGE REPLACEMENT 1 $42,040.00 $2,102.00 $39,938.00 08/17/2005

IM-215-9(117)20                 I-215; 2100 South to North Temple 4 $738,950.97AMERICAN CIVIL CONSTRUCTORS INC $36,947.55 $702,003.42 08/17/2005

IM-NH-STP-15-3(28)112           I-15; MP 112.3 to MP 120.7 2 $303,250.63 $15,162.53 $288,088.10 08/31/2005

IM-NH-STP-15-3(28)112           I-15; MP 112.3 to MP 120.7 1 $100,419.07 $5,020.95 $95,398.12 08/04/2005

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   8 $3,855,763.36AMES CONSTRUCTION INC $192,788.17 $3,662,975.19 08/08/2005

SP-9999(713)                    SR-24,  MP 156 TO MP 160 1 $18,383.87B & K CONSTRUCTION OF UTAH, INC. $919.19 $17,464.68 08/03/2005

SP-9999(713)                    SR-24,  MP 156 TO MP 160 2 $45,503.74 $2,275.19 $43,228.55 08/29/2005

STP-LC49(80)                    Maint St. Enhancement 400 S to Center Street Springville1 $164,446.71B JACKSON CONSTRUCTION & ENGINEERING $8,222.34 $156,224.37 08/23/2005

STP-1612(1)0                    SOUTH MOORE CUTOFF                                          12 $0.00BROWN BROTHERS CONSTRUCTION CO. ($20,383.69) $0.00 08/30/2005

STP-2496(1)0                    JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    13 $184,148.15 $9,207.41 $174,940.74 08/03/2005

STP-2496(1)0                    JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    14 $614,126.01 $30,706.30 $583,419.71 08/18/2005

NH-BRF-0006(60)256              US-6 AT SUNNYSIDE JCT.                                      7 $394,007.61BUILD INC $19,700.38 $374,307.23 08/17/2005

STP-1544(1)5                    ARCADIA ROAD                                                1 $102,686.05 $5,134.30 $97,551.75 08/16/2005

SP-0121(7)0                     SR-121 Roosevelt City at 200 North 1 $204,751.58BURDICK PAVING $10,237.58 $194,514.00 08/17/2005

STP-0191(22)212                 US-191; STAUFFER CHEM. ENTR. TO RED CLOUD LOOP RD6 $96,154.75 $0.00 $96,154.75 08/03/2005

STP-2728(2)9                    DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            3 $1,356,863.18 $67,843.16 $1,289,020.02 08/08/2005

STP-0108(7)3                    SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD                       17 $25,346.88C E BUTTERS CONSTRUCTION & TOWERS SAND & $1,267.34 $24,079.54 08/16/2005

STP-0108(7)3                    SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD                       18 $5,970.04 $298.50 $5,671.54 08/25/2005

NHS-9999(375)                   SR-191; Various Spots on SR-191 1 $536,151.22CACTUS TRANSPORT INC. $26,807.56 $509,343.66 08/25/2005

NH-0191(11)0                    MONUMENT VALLEY WELCOME CENTER                              6 $183,381.76CALVIN L.  WADSWORTH CONSTR $9,169.09 $174,212.67 08/25/2005

NH-0191(11)0                    MONUMENT VALLEY WELCOME CENTER                              5 $459,066.13 $22,953.31 $436,112.82 08/04/2005

BRO-LC41(12)                    Joseph Town Bridge 200 N. Over Sevier Valley Canal3 $18,359.05CARLISLE EXCAVATING $917.95 $17,441.10 08/15/2005

BHF-0113(2)1                    SR-113 over Provo River, Charleston 2 $18,801.00COP CONSTRUCTION CO ($3,184.16) $18,801.00 08/26/2005

NH-0189(13)15                   US-189 in Wasatch County 7 $121,407.67 $6,070.38 $115,337.29 08/17/2005

STP-LC41(7)                     MARYSVALE CANYON BIKE PATH, SEVIER10 $301,297.67CROWLEY CONST. $15,064.88 $286,232.79 08/11/2005

IM-70-1(56)42                   I-70 MP 42 to MP 48 1 $816,688.16DIVERSIFIED CONCRETE CUTTING INC $40,834.41 $775,853.75 08/09/2005

*HPP-STP-2148(1)0               COTTONWOOD STREET; 5600 SOUTH TO VINE STREET9 $1,524,235.12EDWARD KRAEMER & SONS INC $76,211.76 $1,448,023.36 08/15/2005

SP-9999(710)                    PRICE DISTRICT 2005 FLAGGING 10 $4,147.25ESG FLAGGING SERVICES $207.36 $3,939.89 08/22/2005

*IM-NH-15-3(26)121              I-15; WILDCAT INTERCHANGE TO JCT I-7021 $1,553,942.46FREHNER CONSTR CO INC $0.00 $1,553,942.46 08/02/2005

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         7 $1,004,268.72 $50,213.44 $954,055.28 08/08/2005

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         8 $857,325.44 $42,866.27 $814,459.17 08/17/2005
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SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         9 $1,068,040.62FREHNER CONSTR CO INC $53,402.03 $1,014,638.59 08/31/2005

BRF-0128(5)12                   BRIDGE; SR-128, 14.4 MILES NORTH OF MOAB                    2 $135,335.38G.A. WESTERN CONSTRUCTION $6,766.77 $128,568.61 08/15/2005

BRF-0128(5)12                   BRIDGE; SR-128, 14.4 MILES NORTH OF MOAB                    3 $90,423.91 $4,521.20 $85,902.71 08/25/2005

SP-80-3(66)116                  I-80 Airport Corridor 4 $145,000.00GATEWAY COMPANY THE ($35,265.50) $145,000.00 08/25/2005

SP-0089(92)312                  SR-89; MP 311.5 to MP 313 6 $4,254.65GENEVA ROCK PRODUCTS INC $212.73 $4,041.92 08/03/2005

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH                          16 $77,973.82 $0.00 $77,973.82 08/02/2005

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH                          17 $76,881.75 $0.00 $76,881.75 08/31/2005

SP-9999(734)                    SR-73; MP36-41, SR-265; MP2-5 1 $491,087.81 $24,554.39 $466,533.42 08/11/2005

SP-9999(740)                    SR-173 & SR-266, in Salt Lake County 3 $116,404.03 $5,820.20 $110,583.83 08/11/2005

STP-LC27(3)                     Hwy 99 and Frontage Road Intersection 2 $126,063.91GEORGE W JOHANSEN CONST $6,303.20 $119,760.71 08/02/2005

SP-9999(702)                    I-84 RP 80 to 102 & I-15 RP 354 to 402 1 $120,197.40GONZALES CONST. CO., INC. $6,009.87 $114,187.53 08/04/2005

CM-0108(12)0                    Intersection; Antelope Dr.& I-15, Layton 2 $604,398.12GRANITE CONSTRUCTION CO OF UT $30,219.91 $574,178.21 08/31/2005

IM-84-6(79)55                   MTN GREEN INTERCHANGE TO MORGAN                    15 $3,429,518.65 $171,475.93 $3,258,042.72 08/10/2005

IM-84-6(84)44                   I-84; SR-26 to SR-89, Various Ramp Segments1 $429,948.74 $21,497.44 $408,451.30 08/30/2005

IM-84-6(87)88                   I-84; From SR-89 to SR-167 2 $1,070,975.81 $53,548.79 $1,017,427.02 08/30/2005

IM-84-6(87)88                   I-84; From SR-89 to SR-167 1 $714,360.30 $35,718.02 $678,642.28 08/04/2005

NH-0040(43)117                  SR-40; BALLARD TO JENSEN 4 $1,254,599.08 $62,729.95 $1,191,869.13 08/16/2005

SP-0186(7)12                    FOOTHILL BLVD OVER I-80 NEAR PARLEYS CANYON1 $281,308.18 $14,065.41 $267,242.77 08/23/2005

SP-0232(4)0                     SR-232 FROM SR126 TO GORDON AVENUE3 $530,482.70 $26,524.14 $503,958.56 08/04/2005

SP-0266(3)3                     4500 SOUTH FRONTAGE ROAD NEAR 300 WEST                      5 $14,195.61 $709.78 $13,485.83 08/01/2005

SP-15-6(54)269                  I-15; PROVO CENTER STREET INTERCHANGE - C 3642 $0.00 ($4,906.44) $0.00 08/25/2005

SP-9999(751)                    Bridge Preservation I-15 Spaghetti Bowl 3 $20,530.00 $1,026.50 $19,503.50 08/10/2005

SP-9999(751)                    Bridge Preservation I-15 Spaghetti Bowl 2 $1,209,617.95 $60,480.90 $1,149,137.05 08/03/2005

STP-LC51(4)                     SR-222, 200 West to Center St. & SR-113, Center St. to 300 E4 $535,256.32 $26,762.82 $508,493.50 08/17/2005

SP-0052(5)0                     SR-52; 800 North, 1200 West Intersection Relocation1 $267,348.87H E DAVIS CONSTRUCTION, INC $13,367.44 $253,981.43 08/15/2005

STP-2536(1)0                    RICHFIELD TO ANNABELLA                                      12 ($2,092.19)HALES SAND & GRAVEL INC ($35,825.76) ($2,092.19) 08/16/2005

STP-LC41(10)                    500 NORTH; MAIN STREET TO 400 WEST, RICHFIELD               2 $317,367.92 $15,868.40 $301,499.52 08/22/2005

SP-9999(820)                    Traffic Signals in Region 4 SR-212 & SR-9 1 $31,378.10HAMILTON BROS ELECTRIC INC $1,568.91 $29,809.19 08/31/2005

STP-0111(6)6                    SR-111 AT SR-173                                            8 $122,494.26HARPER CONTRACTING INC $6,124.71 $116,369.55 08/17/2005

SP-15-7(173)294                 SIX OFF RAMPS ON I-15 IN SALT LAKE COUNTY4 $81,556.82HIDDEN PEAK ELECTRIC CO INC $4,077.84 $77,478.98 08/01/2005

SP-9999(705)                    3 TRAFFIC SIGNAL SYSTEM IMRPOVEMENTS8 $3,112.65 $0.00 $3,112.65 08/24/2005

SP-9999(712)                    UPGRADE TWO SIGNALS IN REGION TWO3 $122,923.53 $6,146.18 $116,777.35 08/03/2005

SP-9999(716)                    Conduit Fiber Installation TrafficSignals to UDOT1 $44,873.55 $2,243.68 $42,629.87 08/04/2005
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IM-70-3(43)107                  I-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL1 $532,804.58INTERMOUNTAIN SLURRY SEAL INC $26,640.23 $506,164.35 08/04/2005

SP-0089(90)214                  SR-89: MP 213.6 TO MP 220 5 $47,443.68 $2,372.18 $45,071.50 08/01/2005

STP-0313(2)7                    SR-313; MP 7.1 to 22.52 4 $94,326.55 $4,716.33 $89,610.22 08/08/2005

STP-0313(2)7                    SR-313; MP 7.1 to 22.52 5 $28,054.25 $1,402.71 $26,651.54 08/24/2005

ISTP-70-2(40)37                 I-70 LANDSCAPE SOUTH RICHFIELD INTERCHANGE                  4 $2,610.20INTERMOUNTAIN SPRAYING & LANDSCAPING INC ($3,998.65) $2,610.20 08/10/2005

*SP-15-1(20)13                  WASHINGTON INTERCHANGE AT RP 13                             17 $90,216.02INTERSTATE ROCK PRODUCTS INC $4,510.80 $85,705.22 08/18/2005

*NH-BHF-215-9(112)14            I-215; REDWOOD ROAD TO 4700 SOUTH, WEST SIDE22 $34,077.25JV WADSWORTH BROTHERS & MCNEIL BROTHERS $0.00 $34,077.25 08/03/2005

*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 23 $32,650.42MEADOW VALLEY CONTRACTORS INC ($241,914.43) $32,650.42 08/26/2005

STP-1002(2)1                    MINERSVILLE TO MILFORD, BEAVER COUNTY, PHASE II             5 $1,129,187.62MEL CLARK INC $56,459.38 $1,072,728.24 08/15/2005

SP-0006(29)229                  SR-6; PRICE TO WELLINGTON                                         20 $64,605.67NIELSON CONSTRUCTION ($218,391.14) $64,605.67 08/08/2005

SP-0006(59)227                  US-6; RP 226.5 TO RP 228, SAFETY                            7 $221,811.64 $11,090.58 $210,721.06 08/18/2005

SP-0006(67)288                  SR-6; MP 287.2 TO MP 300 3 $526,411.51 $26,320.58 $500,090.93 08/11/2005

STP-0010(26)37                  SR-10 IN CASTLE DALE                                        4 ($491.75) ($15,345.60) ($491.75) 08/30/2005

STP-9999(338)                   CLIMBING LANES ON US-6, RP 258 TO 2616 $363,598.69 $18,179.93 $345,418.76 08/08/2005

IM-70-1(51)7                    I-70; CLEAR CREEK CANYON, MP 7 TO MP 178 $615,351.99PENHALL COMPANY AND SUBSIDIARIES $30,767.60 $584,584.39 08/11/2005

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON1 $828,154.31RALPH L WADSWORTH CONSTR CO INC $41,407.72 $786,746.59 08/04/2005

*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTON)19 $666,132.43 $33,306.62 $632,825.81 08/18/2005

BRF-0006(25)159                 US-6 OVER UPRR WEST OF SANTAQUIN6 $163,992.15 $8,199.61 $155,792.54 08/18/2005

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   17 $2,566,789.00 $128,339.45 $2,438,449.55 08/01/2005

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   18 $1,348,812.60 $67,440.63 $1,281,371.97 08/10/2005

STP-BRO-0201(5)17               2100 SOUTH; 900 WEST TO REDWOOD ROAD18 $94,489.02 $4,724.45 $89,764.57 08/23/2005

SB-UT02(005)                    SR-189; PROVO CANYON SCENIC BYWAY                           4 $102,509.20S & L LANDSCAPING & EXCAVATING $5,125.46 $97,383.74 08/10/2005

SP-0018(32)2                    SR-18; North of St. George 4 $7,025.90SKY VIEW EXCAVATION & GRADING INC $351.30 $6,674.60 08/16/2005

SP-9999(682)                    FOUR SIGNALS IN REGION 2 4 $63,916.59SORENSEN (CRAIG F) CONSTRUCTION INC $3,195.83 $60,720.76 08/03/2005

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        4 $514,926.94STAKER & PARSON COS INC DBA JACK B PARSO $25,746.35 $489,180.59 08/09/2005

IM-15-8(105)365                 I-15; BRIGHAM CITY TO CORINNE 1 $2,359,829.18 $117,991.46 $2,241,837.72 08/17/2005

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO18 $922,742.59 $46,137.13 $876,605.46 08/16/2005

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO17 $737,348.05 $36,867.40 $700,480.65 08/02/2005

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO19 $998,278.54 $49,913.93 $948,364.61 08/31/2005

SP-0102(3)17                    SR-102; FROM SR-13 TO SR-38 & CHIP SEALS AT VAR. LOCATIONS1 $630,702.24 $31,535.11 $599,167.13 08/25/2005

SP-0193(3)1                     SR-193; FROM I-15 TO SR-89 5 $2,182.94 $0.00 $2,182.94 08/29/2005

SP-9999(809)                    Various Locations In Region ONe 2 $22,303.70 $1,115.19 $21,188.51 08/09/2005

STP-0030(17)106                 SR-30; at 2200 North 4 $354,694.44 $17,734.72 $336,959.72 08/17/2005
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*IM-15-2(45)82                  I-15; PARAGONAH TO SR-20 OFF RAMP                           20 $29,201.26STAKER & PARSON COS INC DBA STAKER PAVIN $1,460.06 $27,741.20 08/23/2005

*IM-15-2(45)82                  I-15; PARAGONAH TO SR-20 OFF RAMP                           19 $2,192,684.53 $109,634.23 $2,083,050.30 08/11/2005

CM-0209(12)11                   9400 SOUTH AT 1300 EAST                                     7 $561,692.50 $28,084.63 $533,607.87 08/04/2005

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 6 $1,117,934.62 $55,896.73 $1,062,037.89 08/24/2005

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 5 $381,083.22 $19,054.16 $362,029.06 08/09/2005

IM-15-5(35)234                  I-15; MP 233.68 to MP 239.27 2 $187,888.41 ($31,032.90) $187,888.41 08/23/2005

IM-9999(353)                    I-80 & I-215, Various Locations 1 $457,890.63 $22,894.53 $434,996.10 08/03/2005

PLHD-STP-0092(5)1               SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.2 $1,056,631.22 $52,831.56 $1,003,799.66 08/03/2005

SP-0036(14)56                   TOOELE TO MILLS JCT 16 $1,798,975.43 $89,948.77 $1,709,026.66 08/30/2005

SP-9999(678)                    SR-186, SR-68, SR-71, SR-73 4 $284,409.01 $14,220.45 $270,188.56 08/17/2005

SP-9999(678)                    SR-186, SR-68, SR-71, SR-73 3 $179,903.14 $8,995.16 $170,907.98 08/02/2005

STP-0032(16)21                  SR-32; PEOA TO WANSHIP 1 $1,060,010.71 $53,000.54 $1,007,010.17 08/04/2005

STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH4 $98,529.30 $4,926.47 $93,602.83 08/01/2005

STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH5 $74,846.00 $3,742.30 $71,103.70 08/30/2005

STP-1826(1)0                    OLD HWY 91; MONA TO N. JUAB CO. LINE                        4 $204,890.74 $10,244.54 $194,646.20 08/18/2005

SP-0009(10)9                    SR-9 MP 8.6 TO MP 12.13 5 $0.00STAKER & PARSON COS INC DBA WESTERN ROCK ($9,597.98) $0.00 08/03/2005

SP-0010(20)0                    SR-10; Fremont Jct to Quitchupah Hill 4 $253,020.32 $12,651.02 $240,369.30 08/01/2005

SP-9999(728)                    SR-130 RP 34.24 TO RP 44.08 & SR-21, MP 89.36 TO  90.452 $74,516.24 $3,725.81 $70,790.43 08/09/2005

SP-0191(30)125                  MOAB TO I-70 AT CRESENT JCT. 21 $12,855.88W W CLYDE & CO $0.00 $12,855.88 08/29/2005

SP-0191(30)125                  MOAB TO I-70 AT CRESENT JCT. 20 $1,218,041.76 $0.00 $1,218,041.76 08/09/2005

NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK JCT                                 15 ($7,202.63)WADSWORTH BROS CONST CO INC ($23,368.42) ($7,202.63) 08/17/2005

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)5 $2,171,234.86 $108,561.74 $2,062,673.12 08/31/2005

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)3 $3,181,238.56 $159,061.93 $3,022,176.63 08/04/2005

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)4 $4,448,475.44 $222,423.77 $4,226,051.67 08/18/2005

SP-0191(28)52                   BLANDING TO MOAB 10 $610,833.55WEEMINUCHE CONSTRUCTION AUTHORITY $30,541.68 $580,291.87 08/01/2005

SP-0191(28)52                   BLANDING TO MOAB 11 $1,062,647.92 $53,132.40 $1,009,515.52 08/31/2005

CM-LC49(32)                     HOBBLE CREEK TRAIL                                          2 $182,144.91WESTERN QUALITY CONCRETE INC $9,107.25 $173,037.66 08/04/2005

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 4 $277,920.41 $13,896.02 $264,024.39 08/25/2005

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 3 $520,111.01 $26,005.55 $494,105.46 08/15/2005

STP-2082(8)10                   2000 EAST AT BENGAL BLVD. & FORT UNION BLVD.                6 $6,399.94 $0.00 $6,399.94 08/08/2005

SP-2272(1)127                   1700 East over I-80 at RP 123.581 2 $5,310.00WEYHER CONSTRUCTION COMPANY LLC $265.50 $5,044.50 08/10/2005

Totals $66,140,482.75$2,652,421.73$69,436,119.15
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